# **Project Management**

# Recreation and Wellness Intranet Project

Project By KHUSHI PATEL(703251398)

#### Contents Introduction

Introduction:	2
PART 1: Project Integration Management	2
Task 1: Summary of the proposed project at Manage Your Health, Inc. (	MYH)2
Task 2: Weighting Scoring Model Evaluation:	3
Task 3: Business case for Recreation and Wellness Intranet project:	4
Task 4:	6
PART2: Project Scope Management:	7
Task 1: Requirements traceability matrix:	7
Task 2: Scope statement:	8
Task 3: Work Breakdown Structure:	9
Task 4: Gantt Chart:	11
PART 3: Project Schedule Management	
Task 1: Additional activities:	
Task 2: Milestones for the Recreation and Wellness Intranet Project .	
PART 4: Project Cost and Quality Management	
Task 4:	
PART 5: Project resource and communication:	Error! Bookmark not defined.
Task 1: Responsibility Assignment Matrix:	Error! Bookmark not defined.
Task 2: Resource Histogram	Error! Bookmark not defined.
Task 3: Communication media for HR support:	Error! Bookmark not defined.
Task 4: Communication management plan:	Error! Bookmark not defined.
PART 6: Project risk and procurement management:	Error! Bookmark not defined.
Task 1: Risk register	Error! Bookmark not defined.
Task 2: Probability and interest matrix	Error! Bookmark not defined.
Task 3: Memo:	Error! Bookmark not defined.
Task 4: Proposal selection:	Error! Bookmark not defined.

#### **Introduction:**

Manage Your Health, Inc. (MYH) is committed to offering state-of-the-art services globally, and it is at the forefront of healthcare innovation. MYH, which employs more than 25,000 people, has updated its strategy plan with a focus on cost-cutting, improved cross-selling, and utilizing digital technologies for more efficient operations. The context for discussing MYH's large-scale initiatives to enhance worker well-being, reduce healthcare costs, increase sales efficiency, and transform customer communications is provided by this introduction. MYH hopes to uphold its reputation of revolutionary healthcare delivery and reaffirm its dedication to excellence through these projects.

#### **PART 1: Project Integration Management**

Task 1: Summary of the proposed project at Manage Your Health, Inc. (MYH)

		Financial		, <u> </u>
Project name	Business	Financial	Other benefits	Initial
	strategy	benefits		assessment
	support			
Recreation and	Their business	Over four years,	Better employee	High value
wellness	strategy is to	full-time	health and	because of the
Intranet project	reduce internal	employees are	morale	substantial
	costs by	expected to save		potential
	lowering	at least \$30 each		savings and
	healthcare	year.		advantages for
	premiums			employee
				wellness
Health coverage	Their business	Over four years,	Improved	Moderate value
costs business	strategy is to	full-time	capacity for data	taking into
model	reduce internal	employees are	analysis and	account modest
	costs by	expected to save	policy revision	savings and the
	optimizing	roughly \$20		advantages of
	healthcare	each year on		data analysis
	expenses	average.		
	1	$\mathcal{E}$		
Cross spelling	The strategy	An estimated \$1	Increased client	High value
system	followed by the	million more in	loyalty and	because of the
	project is to	profits per year	satisfaction	large potential
	increase the	for the next		for profit growth
	cross-selling of	three years		r
	products and	J		
	services			
Web-enhanced	This project	An estimated \$2	Enhanced	High value
communication	aims to exploit	million in	communications	because of
system	the new web-	savings per year	between	significant
	based	over a period of	suppliers and	potential
	technologies for	three years	customers	savings and
	better service	Ĭ		enhanced
	delivery			services

#### **Task 2: Weighting Scoring Model Evaluation:**

Four evaluation criteria will be developed us:

- A. Strategic Alignment: To what extent does the project meet the strategic objectives of MYH?
- B. Financial Gains or Savings: What are the project's possible financial gains or savings?
- C. Feasibility: In terms of execution and upkeep, how feasible is the project?
- D. Impact on Stakeholders: How might the project affect the involvement and satisfaction of stakeholders?
- E. Innovation potential: How much potential is in his project?
- F. Time to market: What is the projected time to bring the project to market?
- G. Risk mitigation: Does the project have a robust risk mitigation plan?

#### **Criteria Weights:**

A. Strategic Alignment: 30%B. Financial Benefits: 35%

C. Feasibility: 20%

D. Stakeholder Impact: 15%E. Innovation potential: 10%F. Time to market: 15%G. Risk mitigation: 20%

#### Weighted Scoring Model for Project MYH

Created by: Project manager Date: 13/05/2024

Note: Enter your criteria, weights, and scores in the template below.

Insert or clear rows and columns as needed. Double-check formulas and results.

Criteria	Weight	Project 1	Project 2	Project 3	Project 4
A	20%	80	70	85	90
В	25%	85	90	95	80
С	15%	75	80	70	85
D	15%	70	65	80	75
Е	10%	85	75	90	80
F	10%	70	80	85	75
G	5%	80	75	70	85
Weighted Project Scores	100%	78.5	77.5	84.25	81.75



Task 3: Business case for Recreation and Wellness Intranet project: Business Case for Recreation and Wellness Intranet Project

Date: 13-5-24

**Project Name: Recreation and Wellness Intranet Project** 

#### 1.0 Introduction/ Background

Manage Your Health, Inc., or MYH, is aware of how important worker health is to creating a productive workplace. The Recreation and Wellness Intranet Project aims to improve employee health and reduce the company's high healthcare costs by providing conveniently accessible recreational and wellness services.

#### 2.0 Business Objective

The project's main goal is to cut internal expenses by enhancing employee health and well-being and, as a result, negotiating cheaper MYH healthcare prices.

#### 3.0 Current Situation and Problem/Opportunity Statement

MYH pays 20% more in healthcare premiums than the industry average due to the ill health of its employees. Employers can address the root cause of high healthcare costs by implementing a Recreation and Wellness Intranet, which provides easy access to company-sponsored recreational programs and health-management resources for employees.

#### 4.0 Critical Assumptions and Constraints

#### **Assumptions:**

The wellness and recreational initiatives will be enthusiastically embraced by the workforce.

All staff members will be able to easily navigate and use the intranet platform.

#### **Constraints:**

Limited budget of \$200,000.

Timeline for completion: six months.

#### 5.0 Analysis of Options and Recommendation

The Recreation and Wellness Intranet Project is the most workable solution to improve employee health and well-being while addressing the issue of excessive healthcare costs. It aligns with MYH's strategic goals of reducing internal costs and increasing employee satisfaction.

#### **6.0 Preliminary Project Requirements**

- Creation of an intranet platform that is easy to use.
- Integration of recreational program tracking and registration features.
- Resources for health management and incentives for staff involvement are included.

#### 7.0 Budget Estimate and Financial Analysis

Project Funding: \$200,000.

Estimated Cost Savings: Over a four-year period, full-time employees will save at least \$30 each year.

#### 8.0 Schedule Estimate

Months 1-2: Planning and Design

Months 3-4: Development and Testing

Month 5: Pilot Testing and Training

Month 6: Full Implementation and Launch

#### 9.0 Potential Risks

- Low rates of employee involvement.
- Obstacles of a technical nature when developing an intranet.
- Delays or overruns in the budget.

#### 10.0 Exhibits

Exhibit A: Financial Analysis

Financial metrics	Amount		
Estimated annual cost savings per	\$30		
employee			
Number of full-time employees	\$20,000		
Total estimated annual cost savings	\$600,000		
Total project cost	\$200,000		
Net savings over four years	\$2400,000		
Return on investment (ROI)	1100%		
Payback period	Approximately 4 months		

#### Task 4:

Project Title: Recreation and Wellness Intranet project

Project Start Date: 05-17-24 Projected Finish Date: 15-19-24

**Budget Information:** 

\$200,000

Project Manager: Tom Cruise CruiseTom@gmail.com

#### **Project Objectives:**

• Create an easy-to-use intranet portal to promote the wellbeing of employees.

• Provide access to company-funded resources for health management and recreational activities for employees.

#### **Success Criteria:**

- A greater interest in recreational activities among employees.
- A decrease in MYH health insurance costs.
- Better indicators of workers' health and happiness.

#### Approach:

- Perform a needs assessment to find out what sorts of recreational activities your staff love.
- Develop and implement a user-friendly intranet platform with tools for registration and tracking.
- To encourage employee engagement, include resources and incentives for health management.

To support and progress the project, collaborate with the HR and wellness committees.

**Roles and Responsibilities** 

Name and Signature	Role	Position	Contact Information
Khushi	Project manager	Project manager	Khushi@gmail.com
Abigail	Quality analyst	Quality assurance officer	Abigail@gmail.com
Viraj	IT specialist	IT support technician	Viraj@gmail.com
Vrunda	Project sponsor	Project sponsor	Vrunda@gmail.com
Tom Cruise	HR representative	Human resource coordinator	CruiseTom@gmail.com

**Comments:** (Any further feedback or comments from stakeholders may be included here, either in the writing stage or following preliminary reviews.)

### **PART2: Project Scope Management:**

**Task 1: Requirements traceability matrix:** 

Requirement	Name	Category	Source	Status
No.				
1	Registration for recreational programs	Functional	Surveys, stakeholder interviews	Active
2	Registration for health management programs	Functional	Surveys, stakeholder interviews	Pending
3	Tracking employee involvement	Functional	Surveys, stakeholder interviews	Pending
4	Incentives for program participation	Functional	Surveys, stakeholder interviews	Pending
5	User-friendly interface	Non- Functional	Focus groups and user stories	Pending
1	Registration for recreational programs	Functional	Surveys, stakeholder interviews	Active

#### **Task 2: Scope statement:**

#### **Project Title: Recreation and Wellness Intranet project**

Date: 17-5-24 Prepared by: project manager

#### **Project Justification:**

Through easily accessible recreational programs and health-management materials, the Recreation and Wellness Intranet Project seeks to promote employee health and well-being in order to alleviate Manage Your Health, Inc.'s (MYH) exorbitant healthcare costs. Through the provision of an intuitive intranet platform, MYH aims to save healthcare expenses while simultaneously raising employee contentment and optimizing organizational performance.

#### **Product Characteristics and Requirements:**

- 1. Registration for recreational programs
- 2. Registration for health-management programs
- 3. Tracking employee involvement
- 4. Incentives for program participation

#### **Product User Acceptance Criteria:**

- Recreational and health-management program registration should be simple and straightforward.
- Workers ought to have access to the intranet system from a variety of gadgets and places.
- The system ought to precisely monitor staff participation in initiatives and incentives obtained.
- Workers should express great satisfaction with the intranet platform's usability and efficacy.

#### **Summary of Project Deliverables**

**Project management-related deliverables:** business case, charter, team contract, scope statement, WBS, schedule, cost baseline, status reports, final project presentation, final project report, lessons-learned report, and any other documents required to manage the project.

**Product-related deliverables:** research reports, design documents, software code, hardware, etc.

- 1. Research reports
- 2. Design Documents
- 3. Software code
- 4. Hardware (If applicable)


#### Task 3: Work Breakdown Structure:

Project Name: Recreation and Wellness Intranet project

- 1.0 Project planning and analysis
  - 1.1 need assessment
  - 1.2 Project Scope Statement
    - 1.2.1 Gather requirements for recreational programs
    - 1.2.2 Collect Requirements for the Health Management Program
  - 1.3 Analysse current systems and processes
  - 1.4 identify project risks and constraints
- 2.0 Design and development
  - 2.1 develop an intranet platform architecture
  - 2.2 design user interface and registration system
    - 2.2.1 design registration model for the recreational program
    - 2.2.2 Design Registration Module for health-management Programs
  - 2.3 develop a tracking mechanism for employee involvement
  - 2.4 implement incentive system for participation
- 3.0 Implementation and testing
  - 3.1 Build intranet platform infrastructure
  - 3.2 Integrate registration and tracking functionalities
    - 3.2.1 integrate registration system for recreational programs
    - 3.2.2 integrate registration system for health-management program
  - 3.3 Conduct user acceptance testing
  - 3.4 Refine and finalize the system based on feedback
- 4.0 Deployment and maintenance
  - 4.1 Roll out intranet platform to MYH employees
  - 4.2 Provide training and support for platform usage
    - 4.2.1 Establish maintenance procedures and support channels
    - 4.2.2 Monitor system performance and user feedback
  - 4.3 Perform regular updates and maintenance tasks
  - 4.4 Document system architecture and user guidelines

Task 4: Gantt Chart:

MS Project Software has been used for Gantt Chart the Project Gantt Chart shown below.



#### **PART 3: Project Schedule Management**

#### Task 1: Additional activities:

The project plan could incorporate the following extra actions to improve resource and duration estimation:


- 1.0 **Resource Allocation and Identification**: Prior to beginning a thorough resource estimation, it is crucial to determine which resources are needed for each activity and to assign them appropriately. This work entails going over the project specifications, figuring out what skill sets are required, and allocating particular team members or outside resources to each task.
- 2.0 **Resource Skill Assessment**: Accurately forecasting task durations requires evaluating the skill levels of both external resources and team members. This role entails assessing the knowledge and experience of the people allocated to each task, determining any skill gaps that require filling in, and making any necessary plans for support or training.
- 3.0 **Risk assessment and mitigation planning:** Estimating more realistic timelines and resource needs might be aided by taking possible risks and uncertainties into account up front. This task entails carrying out a comprehensive risk assessment, spotting possible risks to the project schedule, and creating proactive mitigation plans to deal with those threats.

## Task 2: Milestones for the Recreation and Wellness Intranet Project Milestone 1:

- Specific: Completion of Requirements Gathering Particulars: Compile all features, functionalities, and user requirements required for the Recreation and Wellness Intranet Project.
- Measurable: Verify that every important stakeholder has offered feedback and approved the requirements that have been obtained.
- Achievable: Gather thorough requirements in the allotted time by using a variety of methods, including workshops, questionnaires, and interviews.
- Relevant: The requirements gathering process must be completed in order to provide guidance for the system design, development, and implementation phases that follow.
- Time-bound: Establish a deadline for finishing the requirements collection process and make sure it fits within the project's overall plan.
- System Design completion (Milestone 2): Particulars: Create a thorough system design that includes the architecture, user interface, and technological requirements for the Recreation and Wellness Intranet Project.

Measurable: Ascertain that every design element is accurately recorded and vetted by stakeholders ensure complies pertinent to with project goals. Achievable: To build a solid system design that satisfies project requirements and recognised design and constraints, apply processes best practices. Relevant: The system design's completion offers a roadmap for the project's development and implementation Time-bound: Establish a timeframe for finishing system design tasks while taking dependencies and resource availability into consideration.

**Task 3:**The updated Gantt Chart is given below:



#### PART 4: Project Cost and Quality Management

Task 1:

**Cost Estimate** 

	Date							
Project Name:	:							
	Intern	al Labor	•	External Labor				TD - 4 - 1
WBS Categories	Hou		\$	Hour	Rat	\$		Total Cost
	rs	Rate	Total	S	e	Total		Cost
		\$	\$20,0					\$
1. Project management	200	100	00			\$	-	20,000
		\$	\$36,0					\$
2. Requirements definition	600	60	00			\$	-	36,000
3. Web site design			\$ -			\$	-	\$ -
3.1 Registration for								
recreational programs	300		\$ -			\$	-	\$ -

3.2 Registration for classes	100	\$	\$	10	\$	\$	\$
and programs	100	60	6,000	10	60	600	6,600
		Φ.	4400		Φ.		ф
225	200	\$	\$18,0	2.4	\$	\$	\$
3.3 Tracking system	300	60	00	24	60	1,440	19,440
		\$			\$	\$	\$
4. Web site developmen		60	\$ -	8	60	480	480
4.1 Registration for		\$	\$24,0		\$	\$	\$
recreational programs	400	60	00	16	60	960	24,960
4.2 Registration for classes		\$	\$24,0		\$	\$	\$
and programs	400	60	00	24	60	1,440	25,440
		\$	\$18,0				\$
4.3 Tracking system	300	60	00			\$ -	18,000
		\$	\$18,0				\$
4.4 Incentive system	300	60	00			\$ -	18,000
-							
		\$	\$18,0				\$
5. Testing	300	60	00			\$ -	18,000
							Í
		\$	\$12,0				\$
6. Training, rollout, and support	200	60	00			\$ -	12,000
Subtotal						Ŧ	\$ -
Reserves			\$ -			\$ -	\$ -
110001100			Ψ			Ψ	Ψ
	3,40		194,0				\$
Total	0		00	82	300	4,920	198,920
Total		L	UU	02	500	T,740	170,740

Task 2:

Month	Project Management	Requirements Definition	Web Site Design	Web Site Development	Testing	Training, Rollout, and Support	Total Cost
Month 1	\$16,487	\$6,000	\$0	\$1,500	\$3,000	\$2,000	\$29,987
Month 2	\$16,487	\$6,000	\$0	\$1,500	\$3,000	\$2,000	\$29,987
Month 3	\$16,487	\$6,000	\$0	\$1,500	\$3,000	\$2,000	\$29,987
Month 4	\$16,487	\$6,000	\$0	\$1,500	\$3,000	\$2,000	\$29,987
Month 5	\$16,487	\$6,000	\$0	\$1,500	\$3,000	\$2,000	\$29,987

Month 6	\$16,487	\$6,000	\$0	\$1,500	\$3,000	\$2,000	\$29,987
Total	\$98,922	\$36,000	<b>\$0</b>	\$9,000	\$18,000	\$12,000	\$174,922

#### Task 3:

Parameter	Calculation	Result
Cost Variance (CV)	EV-AC	\$10,000
Schedule Variance (SV)	EV - PV	-\$20,000
<b>Cost</b> Performance	EV/AC	1.11
Index (CPI)		
Schedule Performance	EV / PV	0.83
Index (SPI)		
<b>Estimate at Completion</b>	BAC / CPI	\$180,180.18
(EAC)		
<b>Estimate of Time to</b>	(BAC - EV) / (SPI * EV)	\$120,481.93
Completion		
(ETC)		

#### Task 4:

**User Engagement Rate:** Within two weeks of the system's launch, at least 90% of employees should be logging in. This guarantees a high level of user participation and intranet platform adoption.

**System Reliability:** During regular business hours, the system should be up 99.9% of the time. This guarantees that there won't be frequent outages and that customers may access the system with reliability.

**Data Accuracy:** 98% or more accuracy is required for data entered into the system. This guarantees that the system's information is trustworthy and dependable for making decisions.

**Performance Speed:** On average, the system should take three seconds to load pages and react to user input. By doing this, a flawless user experience is guaranteed and annoyance from sluggish performance is avoided.